

1. Yardi Voyager 7S Upgrade Project

- The 7S Final Training is scheduled for the week of July 30th
- Each department will be assigned a training schedule
- The scheduled cutover date is August 6th which will complete phase 1 of the Yardi Upgrade Project
- Once the cutover is complete, phase 2 of the migration to 7S will start which includes mobile workorders, inventory tracking, and inventory scan management

PREPARED BY: Eric Arguello, Director of Information Technology